
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:02 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 221 Date: 19-Mar-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 288

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, warm morning, increasing clouds, cool, PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-0930. Mechancial contractor's coordination meeting 1000-1100. Track progress
of FWS installation of mechanical piping and dehumidfication system. Oversee cable band caulking and
caulking of the tower shroud caulking. Misc MEP paperwork and diary writing.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their information is in PMIV.

Damian Wilkerson, Joey Leal, and Heath Cook spent 4 hours caulking the cable band grooves in CB
110N, 112N, 114N, 116N, and 118N.

067 C-COA-SCE.067

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path MEP

Damian Llanos and Rick Kiikvee spent their shift welding outlets on sections of 4" CA line to be installed
along the bike path. Dave Law and Narciso Biagi spent the morning shift laying out the locations of the PS-
3 pipe supports to be welded to the top of the bike path cantiller beams, and the afternoon shift assisting
the welders.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 221 Date: 19-Mar-2013 Tuesday

Diary: Dispute

Dehumidification System

Steve Mosley and Steve Gwizdak spent the shift laying out the ductwork for the west end duhumidification
system.

At 1400, I went W2 to determine if the paint had been ground off the bent ductwork supports to enable MT
of the steel. It had not. Steve Moseley pointed out that the maintenance access handropes below the
cable shrouds on either side of the jacking saddle were directly over the dehumidification system
penetrations into the shroulds. The ductwork cannot fit into the penetration because of the interfernce with
the hand ropes.

I took pictures of the penetrations relative to the handrope and informed TYLIN about the situation.

128 0-000-000.128

Bid Item: 001 C-PCD-ELS.185CCO-185 PWS Cable Misc. Details

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Shrouds

Proxy for Performance Caulking until their information is in PMIV.

Damian Wilkerson, Joey Leal, and Heath Cook spent 4 hours of the morning shift caulking the gaps in the
main span cable shrouds at the tower head,

001 C-PCD-ELS.185
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